



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at
Jun-2019	6/4/2019	6/4/2019	1 Day	40	603	Station	ESD Test	Y
Jun-2019	6/5/2019	6/5/2019	1 Day	30	602	Station	ESD Test	Y
Jun-2019	6/10/2019	6/11/2019	2 Days	20	601	Station	ESD Test	N
Jun-2019	6/12/2019	6/13/2019	2 Day	20	601	Station	Maintenance	N
Aug-2019	8/1/2019	8/1/2019	1 Day	30	602	Unit 2	Maintenance	Y
Aug-2019	8/13/2019	8/14/2019	2 Days	30	602	Unit 2	Maintenance	Y
Oct-2019	10/1/2019	10/1/2019	8 Hours	20	601	Unit 1	Maintenance	Y
Oct-2019	10/3/2019	10/3/2019	8 Hours	20	601	Unit 2	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	6 Hours	40	603	Unit 1	Maintenance	Y
Oct-2019	10/10/2019	10/10/2019	6 Hours	40	603	Unit 2	Maintenance	Y