



Trailblazer Pipeline Company

Preliminary TPC 2021 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Apr-21	4/29/2021	4/29/2021	1 Day	40	603	Station	ESD Test	Y
May-21	5/11/2021	5/14/2021	3 Days	20	601	Station	ESD Test	Y
Jun-21	6/9/2021	6/9/2021	6 Hours	20	601	Station	Maintenance	Y
Sep-21	9/21/2021	9/24/2021	3 Days	20	601	Station	Maintenance	Y
Sep-21	9/28/2021	9/29/2021	2 Days	40	603	Station	Maintenance	Y