



Trailblazer Pipeline Company

Preliminary TPC 2021 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Apr-21	4/13/2021	4/13/2021	1 Day	30	602	Unit 1	Maintenance	Y
Apr-21	4/27/2021	4/27/2021	1 Day	30	602	Unit 1	Maintenance	Y
Apr-21	4/28/2021	4/28/2021	10 Hours	10	Pipeline	Segment 10	Pig Run	N
Apr-21	4/29/2021	4/29/2021	1 Day	40	603	Station	ESD	Y
May-21	5/11/2021	5/14/2021	3 Days	20	601	Station	ESD	Y
Jun-21	6/8/2021	6/8/2021	1 Day	30	602	Station	ESD	Y
Jun-21	6/16/2021	6/16/2021	6 Hours	20	601	Station	Maintenance	Y
Aug-21	8/3/2021	8/3/2021	1 Day	30	602	Unit 2	Maintenance	Y
Aug-21	8/11/2021	8/11/2021	1 Day	30	602	Unit 2	Maintenance	Y
Sep-21	9/21/2021	9/24/2021	3 Days	20	601	Station	Maintenance	Y
Sep-21	9/28/2021	9/29/2021	2 Days	40	603	Station	Maintenance	Y
Oct-21	10/5/2021	10/5/2021	1 Day	30	602	Station	Maintenance	Y