



**Trailblazer Pipeline Company**

**Preliminary TPC 2021 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jun-21	6/8/2021	6/10/2021	3 Days	30	602	Station	ESD Test	Y
Aug-21	8/3/2021	8/3/2021	1 Day	30	602	Unit 2	Maintenance	Y
Aug-21	8/11/2021	8/11/2021	1 Day	30	602	Unit 2	Maintenance	Y
Sep-21	9/21/2021	9/24/2021	3 Days	20	601	Station	Maintenance	Y
Sep-21	9/28/2021	9/30/2021	3 Days	40	603	Station	Maintenance	Y
Oct-21	10/5/2021	10/5/2021	1 Day	30	602	Station	Maintenance	Y