



**Trailblazer Pipeline Company**

**Preliminary TPC 2022 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
May-22	5/10/2022	5/13/2022	3 Days	20	601	Station	ESD Test	Y
Jun-22	6/8/2022	6/8/2022	1 Day	30	602	Station	ESD Test	Y
Aug-22	8/9/2022	8/9/2022	1 Day	30	602	Unit 2	Maintenance	Y
Aug-22	8/10/2022	8/10/2022	1 Day	30	602	Unit 2	Maintenance	Y
Sep-22	9/13/2022	9/15/2022	3 Days	30	602	Station	Maintenance	Y
Sep-22	9/27/2022	9/30/2022	4 Days	20	601	Station	Maintenance	Y
Oct-22	10/5/2022	10/5/2022	1 Day	30	602	Station	Maintenance	Y
Oct-22	10/11/2022	10/13/2022	3 Days	40	603	Station	Maintenance	Y
Oct-22	10/25/2022	10/27/2022	2 Days	40	603	1 and 2	Maintenance	Y