



Trailblazer Pipeline Company
Preliminary TPC 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Apr-23	4/26/2023	4/26/2023	6 Hours	30	602	Unit 1	Maintenance	Y
May-23	5/2/2023	5/4/2023	3 Days	20	601	5100 and 5200	ESD Test	Y
May-23	5/16/2023	5/16/2023	10 Hours	40	603	Station	ESD Test	Y
May-23	5/16/2023	5/16/2023	8 Hours	20	601	5100 and 5200	Maintenance	N
May-23	5/23/2023	5/23/2023	8 Hours	20	601	5100 and 5200	Maintenance	N
Jun-23	6/7/2023	6/7/2023	10 Hours	30	602	Station	ESD Test	Y
Jun-23	6/8/2023	6/8/2023	8 Hours	30	602	Unit 2	Maintenance	Y
Aug-23	8/8/2023	8/8/2023	10 Hours	30	602	Unit 2	Maintenance	Y
Sep-23	9/12/2023	9/13/2023	1 Day	30	602	Unit 1	Maintenance	Y
Oct-23	10/10/2023	10/12/2023	1 Day	30	602	Station	Maintenance	Y