



**Trailblazer Pipeline Company**  
**Preliminary TPC 2023 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
May-23	5/2/2023	5/4/2023	3 Days	20	601	Station	ESD Test	Y
May-23	5/16/2023	5/16/2023	10 Hours	40	603	Station	ESD Test	Y
May-23	6/6/2023	6/7/2023	2 Days	20	601	Station	Maintenance	Y
Jun-23	6/7/2023	6/7/2023	10 Hours	30	602	Station	ESD Test	Y
Jun-23	6/8/2023	6/8/2023	8 Hours	30	602	Unit 2	Maintenance	Y
Aug-23	8/8/2023	8/8/2023	10 Hours	30	602	Unit 2	Maintenance	Y
Sep-23	9/12/2023	9/13/2023	2 Days	30	602	Unit 1	Maintenance	Y
Oct-23	10/10/2023	10/12/2023	3 Days	30	602	Station	Maintenance	Y