



***Trailblazer Pipeline Company***  
***Preliminary TPC 2023 Maintenance***

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i><b>Start Month</b></i>	<i><b>Start Date</b></i>	<i><b>Finish Date</b></i>	<i><b>Outage Duration</b></i>	<i><b>Segment</b></i>	<i><b>Station</b></i>	<i><b>Unit/Line</b></i>	<i><b>Explanation</b></i>	<i><b>Firm Primary at Risk</b></i>
Aug-23	8/8/2023	8/8/2023	10 Hours	30	602	Unit 2	Maintenance	Y
Sep-23	9/12/2023	9/13/2023	2 Days	30	602	Unit 2	Maintenance	Y
Oct-23	10/10/2023	10/12/2023	3 Days	30	602	Station	Maintenance	Y