



**Trailblazer Pipeline Company**  
**Preliminary TPC 2023 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| <i>Start Month</i> | <i>Start Date</i> | <i>Finish Date</i> | <i>Outage<br/>Duration</i> | <i>Segment</i>   | <i>Station</i> | <i>Unit/Line</i> | <i>Explanation</i>      | <i>Firm Primary<br/>at Risk</i> |
|--------------------|-------------------|--------------------|----------------------------|------------------|----------------|------------------|-------------------------|---------------------------------|
| Sep-23             | 9/11/2023         | 1/19/2024          | 130 Days                   | 10, 20, 30, & 40 | Pipeline       | Pipeline         | Pipeline<br>Inspections | N                               |
| Oct-23             | 10/10/2023        | 10/12/2023         | 3 Days                     | 30               | 602            | Station          | Maintenance             | Y                               |