Rockies Express Pipeline LLC

Rolling 12 Month
Maintenance Plan

Start Start Finish Duration of Impacted  Station or Unit/Line Brief Explanation
Month  Date Date Outage Sgmt\ Pts District

Sep-13 9/4/2013 9/5/2013 2 Day(s) 250 Bertrand 5400 Maintenance

Oct-13 10/7/2013  10/11/2013 5 Day(s) 130 Wamsutter 5300 Turbine Exchange
Oct-13 10/8/2013  10/8/2013 1 Day(s) 300 Mexico Station Maintenance

Oct-13 10/8/2013  10/8/2013 1 Day(s) 290 Turney Station Maintenance

Oct-13 10/8/2013  10/8/2013 1 Day(s) 120 Big Hole 5200 Turbine Wash
Oct-13 10/8/2013  10/8/2013 1 Day(s) 340 Bainbridge Station Maintenance

Oct-13 10/8/2013  10/8/2013 1 Day(s) 150 Arlington Station Smart Pig Run
Oct-13 10/8/2013  10/8/2013 1 Day(s) 260 Steele City Station Maintenance

Oct-13 10/9/2013  10/11/2013 3 Day(s) 120 Big Hole Station ESD Test/Maintenance
Oct-13 10/22/2013 10/24/2013 3 Day(s) 130 Wamsutter  Station Maintenance
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Firm Primary

at Risk

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Page 1 of 2



Start Start Finish Duration of Impacted Station or Unit/Line Brief Explanation

Month Date Date Outage Sgmt\ Pts District

Oct-13 10/29/2013 10/29/2013 1 Day(s) 150 Arlington EMD Maintenance

Nov-13 11/5/2013  11/9/2013 5 Day(s) 100 Meeker Turbines ESD Test/Maintenance

Nov-13 11/5/2013  11/6/2013 2 Day(s) 130 Lost Creek Station Maintenance

Nov-13 11/12/2013 11/15/2013 4 Day(s) 150 Arlington Station Maintenance

Nov-13 11/19/2013 11/22/2013 4 Day(s) 150 Arlington Station Maintenance

Nov-13 11/26/2013 11/27/2013 2 Day(s) 140 Echo Station Maintenance
Springs

Dec-13 12/10/2013 12/13/2013 4 Day(s) 150 Arlington Station Maintenance

Dec-13 12/17/2013 12/19/2013 3 Day(s) 130 Wamsutter ~ Station Maintenance

Thursday, August 15, 2013
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