
Rockies Express Pipeline LLC

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation Firm Primary at Risk

Nov-2015 11/2/2015 11/6/2015 5 Days 390 Seneca Seneca Lateral Girth Weld Excavations N

Nov-2015 11/3/2015 11/4/2015 2 Day(s) 130 Lost Creek Station Maintenance N
Nov-2015 11/9/2015 11/13/2015 5 Day(s) 140 Echo Springs 5100 Compressor Maintenance Y

Nov-2015 11/24/2015 11/25/2015 2 Day(s) 140 Echo Springs Station Maintenance N

http://www.tallgrassenergylp.com/

