
Tallgrass Interstate Gas Transmission LLC

Rolling  12 Month 

Maintenance Plan

Start Month  Start Date Finish Date Outage Duration Segment Station Unit/Line Explaination Firm Primary 

Aug-2019 8/15/2019 8/15/2019 4 Hours 360 Damar Lateral Pipeline Line Lowering N

Aug-2019 8/20/2019 8/20/2019 1 Day 190 Big Springs to North Platte Pipeline Smart Tool Run N

Aug-2019 8/27/2019 8/27/2019 1 Day 190 Big Springs to North Platte Pipeline Smart Tool Run N

Aug-2019 8/27/2019 8/27/2019 4 Hours 360 Hill City 6" Pipeline Line Lowering N

Sep-2019 9/16/2019 9/16/2019 8 Hours 430 Stuart 6" Pipeline Pipe Replacement Y

Sep-2019 9/16/2019 9/16/2019 8 Hours 430 Stuart 6" Pipeline Pipe Replacement Y

http://www.tallgrassenergylp.com/

