
 Trailblazer Pipeline Company 
 Rolling 12 Month 
 Maintenance Plan 

 Start  Start       Finish       Duration of  Impacted  Station or  Unit/Line Brief Explanation Firm Primary 
 Month Date Date Outage Sgmt \ Pts District  at Risk 
 _____________________________________________________________________________________________________________________________________ 

 Oct-13 10/8/2013 10/8/2013 12 hours 20 601 Unit 1 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-13 10/10/2013 10/10/2013 12 hours 20 601 Unit 2 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-13 10/14/2013 12/31/2013 79 Day(s) 30 602 Unit 2 VFD Replacement 

 _____________________________________________________________________________________________________________________________________ 

 Oct-13 10/22/2013 10/22/2013 1 Day(s) 40 603 Unit 2 Maintenance 

 _____________________________________________________________________________________________________________________________________ 

 Oct-13 10/24/2013 10/24/2013 1 Day(s) 40 603 Unit 1 Maintenance 

 _____________________________________________________________________________________________________________________________________ 
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