
 Trailblazer Pipeline Company 
 Rolling 12 Month 
 Maintenance Plan 

 Start  Start      Finish      Duration of  Impacted  Station or Unit/Line Brief Explanation Firm Primary 
 Month  Date  Date Outage Sgmt \ Pts  District at Risk 
 ______________________________________________________________________________________________________________________________________________________ 

 Aug-14 8/19/2014 8/21/2014 3 Day(s) 30 602 Unit 2 Maintenance Yes 

 ______________________________________________________________________________________________________________________________________________________ 

 Oct-14 10/7/2014 10/7/2014 1 Day(s) 20 601 Unit 1 Maintenance Yes 

 ______________________________________________________________________________________________________________________________________________________ 

 Oct-14 10/9/2014 10/9/2014 1 Day(s) 20 601 Unit 2 Maintenance Yes 

 ______________________________________________________________________________________________________________________________________________________ 

 Oct-14 10/30/2014 10/30/2014 1 Day(s) 40 603 Unit 1 Maintenance Yes 

 ______________________________________________________________________________________________________________________________________________________ 
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