TALLG RASS?)\

Trailblazer Pipeline Company
Rolling 12 Month

Maintenance Plan
Firm Primary

Start Month Start Date Finish Date Outage Duration Segment Station Unit/Line Explanation at Risk
Apr-2019 4/1/2019 4/2/2019 2 Days 40 Interconnect NPPD Power Meter Inspection N
Third Party
Apr-2019 4/10/2019 4/10/2019 1Day 30 602 Notification Power Outage Y
Apr-2019 4/11/2019 4/12/2019 2 Days 30 602 Unit 1 Maintenance Y
Apr-2019 4/20/2019 5/20/2019 31 Days 30 602 Station Maintenance N
May-2019 5/1/2019 5/1/2019 1 Days 10 601 Pipeline Pig Run N
May-2019 5/8/2019 5/8/2019 3 Hours 20 601 Station Maintenance N
May-2019 5/27/2019 5/28/2019 2 Days 20 601 Pipeline ESD Test Y
May-2019 5/29/2019 5/29/2019 1 Day 20 601 Pipeline Maintenance Y
May-2019 5/30/2019 5/30/2019 1 Day 20 601 Pipeline Maintenance Y
May-2019 5/31/2019 5/31/2019 8 Hours 20 601 Station Maintenance N
Jun-2019 6/4/2019 6/4/2019 1 Day 40 603 Station ESD Test Y
Jun-2019 6/5/2019 6/5/2019 1 Day 30 602 Station ESD Test Y
Jun-2019 6/16/2019 8/1/2019 47 Days 30 & 40 Pipeline Main Line Valve Maintenance N
Aug-2019 8/1/2019 8/1/2019 1 Day 30 602 Unit 2 Maintenance Y
Aug-2019 8/5/2019 8/5/2019 8 Hours 20 601 Station Maintenance N
Aug-2019 8/13/2019 8/14/2019 2 Days 30 602 Unit 2 Maintenance Y
Aug-2019 8/13/2019 8/13/2019 2 Hours 40 603 Main Line Valve Maintenance Y
Oct-2019 10/1/2019 10/1/2019 8 Hours 20 601 Station Maintenance Y
Oct-2019 10/3/2019 10/3/2019 8 Hours 20 601 Station Maintenance Y
Oct-2019 10/8/2019 10/8/2019 6 Hours 40 603 Station Maintenance Y
Oct-2019 10/10/2019 10/10/2019 6 Hours 40 603 Station Maintenance Y
Nov-2019 11/12/2019 11/13/2019 2 Days 20 601 Station Maintenance N
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